Commonwealth of Virginia Burn Building Project Summary last updated 7/25/2015
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NEW CONSTRUCTION

Orientation held 10/08/2013. Architectual and
engineering firm chosen. Request sent to
change building to a 2A, denied. Current plans
and quotes have been sent TSG to review in
order to determine opportunites for Farmville to
reduce cost. Farmville decided to continue
scope of work originally approved for. TSG
reviewed building plans. Prebuilding permit
meeting scheduled for 7/29/14. Requested 60
day extension to submit building permit. Permit
received 11/14/14. 25% payment made
11/17/14. Order for the building materials and
props placed. Public Works began evaluating Awarded $480.000

1 | ACTIVE | FY2014 |Farmville, Town of 11/30/2014 | 11/14/2014 |  9/30/2015 480,000 112,500 | Jul-15 [the site. Materials delivered 05/11/15. Bum |6y construction from
Prop on order. Water line in place. Working on Y14,

site grading building and pad. Project moving
forward and on schedule. Received approval to
relocate Burn Building at 4/23/15 board
meeting. Material delivered 05/12/15 and
construction beginning after site plan complete.
Extended 30 days to 09/30/15. Received
preliminary site plan for the burn building
projectand are due to receive DEQ report.
Materials on site and awaiting review to begin
work.

Grant approved by Full Board and
Disbursement Agreement sent to County
Administrator in Feb 2015. Burn Building
Orientation meeting held 03/26/15 at Division 6 |Awarded $480,000

2 ACTIVE | FY2015 [Montgomery County 2/29/2016 2/28/2017 480,000 Jul-15 |Office. Continuing work with A/E firm to secure |new construction from
plan. Waterline/Hydrant installed and prepped [FY15.

for use. Operational plan finalized and
adopted. Consultation with A&E Firm ongoing.
Water line and fire hydrant completed.

RENOVATION CONSTRUCTION (VFSB approved)

Project awarded at 2/2014 VFSB meeting;
award documents sent. Received
Disbursement Agreement March 2014. No
action has been taken as of 7/16/14. 90% of
demolition completed. All combustible material
removed. Demolition completed. Repair portion
of project 65% completed. Completion

1 ACTIVE | FY2014 |Alexandria City N/A N/A 8/31/2015 130,075 Jun-15 |expected by 3/1/15 permitting weather. 30 day
extension requested and approved. 60 day
extension requested and approved. Repairs
completed and invoices sent. On the Full
Board agenda for 6/5/15 due to invoices not
totalling or exceeding $300,000 requested.

Full Board extended grant for 60 days to allow
further discussion for BBSC and Full Board.

Awarded $130,075 for
renovation from FY14.
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2 ACTIVE

FY2015

Covington City

N/A

N/A

9/30/2015

25,381

May-15

Project awarded at 8/2014 VFSB meeting;
award documents sent. Received
Disbursement Agreement October 2014. Bids
being prepared expected back by Feb 2015.
Project start date of March 2015 permitting
weather. Start date pushed back to July 1 due
to Firefighter 1 class using building. Proposed
bids for repairs complete and being reviewed
by city attorney. Bids expected to go out in
June start in July.

Awarded $25,381 for
renovation from FY14.

3 ACTIVE

FY2015

Shenandoah County

N/A

N/A

2/29/2016

79,150

Jul-15

Grant approved by Full Board and
Disbursement Agreement sent to County
Administrator in Feb 2015. Agreement
received and executed on 03/09/2015.
Included project in FY2016 CIP Budget.
Advertising project and put out for bid once
budget approved. RFP issued in May waiting
for responses. Contractor selected. Contract
executed with work to begin on July 13.

Awarded $79,150 for
renovation from FY15.

4 ACTIVE

1 ACTIVE

FY2015

FY2015

Virginia Beach, City

Henry County

N/A

N/A

N/A

N/A

9/30/2015

6/30/2016

32,037

2,093

2,093

Jul-15

Jul-15

Project awarded at 8/2014 VFSB meeting;
award documents sent. Received
Disbursement Agreement September 2014.
Bids obtained for work on TMS. PO submitted
to VA Beach Purchasing. Scope of work for
masonry repairs being developed. Masonry
repairs completed in by end of week (4/10/15).
Installing TMS next. Project completion
expected in May 2015. All masonry repairs
completed. TMS closed to completed. Sensors
installed, new computer operational,
visual/audio warning signals installed.
expected completion by mid June. Work
completed as of July 2015. VDFP awaiting
invoices before inspecting facility.

Repair contract awarded. Disbursement
Agreement sent. As of 07/07/15 Dsibursement
Agreement not received.

Awarded $32,037 for
renovation from FY15.

Awarded $2,093 for
repair.

REPAIR CONSTRUCTION (VDFP approved)

END OF LISTING
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